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Project Status:
. Tower crane onsite to hoist materials for construction of superstructure
. Continuing foundation footings and foundation walls at southeast elevation
. Completed 1%t level slab pour at north elevation up to column line 3

Community Advisory:

° DC Water work scheduled for December 2" thru December 7t. Traffic adjustments will involve road closures
and detours during work hours. A steel plate will be placed over the utility area each night in order to reopen
Clifton Street during after work hours.

° GCS will be removing a section of the scaffold overhead walk path and a few concrete barricades on Clifton
Street to access roadway area for underground DC Water work.

° Saturday work is expected this month to make up for inclement weather events during normal workdays.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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For your safety, only authorized personnel are allowed to access the construction sites
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